CALIFORNIA Total Project Expenditures with Forecasts
High-Speed Rail Authority

Project Management Team (PMT) & Regional Consultants (RC) Expenditures by Fiscal Year @

Section 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Sept YTD 14-15 Forecast 14-15 Total 14-15 Total
Program Management (PB) $2,927,356 $7,231,174 $10,574,319 $25,799,906 $38,566,822 $40,739,275 $49,121,127 $57,023,622 $8,715,468 853,350,574 562,066,042 $294,049,643
San Francisco - San Jose (HNTB) @ $1,927,390 $19,709,784 $19,973,276 $3,358,502 $353,940 $54,021 S0 $1,500,000 51,500,000 546,876,913
San Jose - Merced (Parsons) © $954,203 $14,656,747 $18,319,746 $10,615,801 $11,033,030 $5,696,519 $666,639 56,833,361 57,500,000 568,776,046
Merced - Fresno (AECOM) $314,423 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,387,145 $13,196,099 $7,182,062 $661,162 $553,770 51,214,932 567,368,327
Fresno - Bakersfield (U-H-A) $1,063,000 $533,561 $3,275,511 $16,446,385 $25,409,664 $27,452,894 $22,050,463 $25,198,479 $3,410,870 51,689,130 55,100,000 $126,529,957
Bakersfield - Palmdale (U-H-A) @) $4,243,773 $2,440,758 $6,899,997 $10,887,860 $1,574,602 S0 S0 S0 526,046,990
Bakersfield - Palmdale (TYLin) ©! $1,610,508 $1,632,986 $4,745,014 $6,378,000 $7,988,508
Palmdale - Los Angeles (H-U-A) $2,219,372 $1,374,066 $2,708,847 $14,097,516 $14,876,997 $10,338,093 $8,336,909 $5,863,770 $2,534,086 53,843,914 56,378,000 $66,193,570
Los Angeles - Anaheim (STV) $1,917,686 $3,899,813 $4,499,175 $12,680,671 $7,079,499 $3,093,191 $2,267,794 $1,905,365 5468,158 52,931,842 53,400,000 540,743,194
Los Angeles - San Diego (HNTB) $886,140 $439,659 $1,749,849 $2,844,947 $3,064,396 $677,619 $1,615,757 $269,108 SO S0 S0 $11,547,475
Los Angeles - San Diego (CH2M Hill) @ $225,382 $235,668 5629,274 5864,942 51,090,324
Sacramento - Merced (AECOM) @) $796,573 $1,814,471 $2,682,564 $1,371,768 $447,941 S0 S0 S0 $7,113,317
Sacramento - Merced (Precision) @ S0 $107,811 5549,319 $657,130 $657,130
Altamont (AECOM) @) $505,697 $1,816,370 $2,487,962 $1,498,882 $1,033,902 $1,400,295 $308,560 $797,437 51,105,997 59,849,105
Totals S 9,327,977 $ 13,795,145 $ 27,572,556 $ 121,999,866 $ 150,505,626 $ 125,743,963 $ 121,268,649 $ 108,451,674 S 18,741,408 S 77,423,635 S 96,165,043 | S 774,830,499
Source/Notes:

(1) Data sourced from SharePoint Cost/Hours Reporting Information System (CHRIS).

(2)FY 2014-15 forecasts are pending approval of submitted Annual Work Plan budgets, in process.

(3) Grey cells indicate the firm was not under contract during that period

(4) Slight decrease in Total 14-15 from prior month of $52,829 due to adjustments of PMT (Phase Il Management costs); decrease in YTD $744,661 due to updated Aug expenditures

Italics = forecast

Administrative Budget

Program 2006-07 ¥ 2007-08 " 2008-09 ? 2009-10 ? 2010-11 2011-12 2012-13 2013-14 14 Sept YTD 14-15 Forecast 14-15 Total 14-15 Total

10 - Administration $ 1,778,071 | $ 3,276,931 | $ 5,556,204 | $ 7,496,036 | $ 10,470,658 $18,287,299 $5,247,041 $19,636,197 $24,883,238 | S 71,748,437
20 - Program Management Oversight S 3,000,000 S 3,224,126 $1,000 $1,000 S0 $1,000 S 6,226,126
30 - Public Information & Communications S 1,794,474 S 1,835,150  $ 95,440 $500,000 $7,752 5492,248 $500,000 S 4,725,063
40 - Fiscal & Other External Contracts $ 8,398,236 ' $ 1,995,888 | $ 7,348,565 $3,750,000 $0 $3,750,000 $3,750,000 S 25,242,689
Totals $ - s - s 1,778,071 | $ 3,276,931 | $ 15,748,914 | $ 14,327,073 | $ 21,138,788 | S 22,538,299 | $ 5,255,793 | S 23,878,445 S 29,134,238 | $ 107,942,315
Source/Notes:

(1) Data for Administrative Budget for prior years 2006-07 and 2007-08 are unavailable.

(2) All Program costs placed in Administration prior to FY 10-11 for this report

(3) All 13/14 figures are from CalSTARS Reports, which may not reflect the most recently available expenditure data due to system delays
(4) 2013-14 total represents Year to Date expenditures and Year-End forecasted expenditures

Italics = forecast

Construction and other Program Costs

Program 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Sept YTD 14-15 Forecast 14-15 Total 14-15 Total
Resource Agencies for Environmental w S 22,550 ' S 240,921 S 58,085 S 14,239 ' $ 3,797,347 | $ 4,508,947 ' $ 3,096,886 | $ 1,747,910 $ 11,154 ' S 4,382,506 | S 4,393,660 S 17,880,546
Legal W S 492,596 S 719,880 S 790,611 S 3,467,697 | S 653,133 ' $ 297,333 ' $ 4,821,244 ' S 5,783,290 $ 724,176 S 1,854,460 S 2,578,636 S 19,604,419
Station Area Planning S - S 11,000,000 @ S 11,000,000 | S 11,000,000
Southern California Improvements / LAus @ S - S 80,000,000 S 80,000,000 | S 80,000,000
SWCAP S 659,952 S - S - S 17,920 S - S - S - S 677,872
Project Construction Management B1s) S 55,748 S 4,713,325  $ 1,541,867 | S 11,606,953 S 13,148,820 S 17,917,892
ROW Support Firms ) S 781,250 S 13,023,535 S 4,897,416 S 39,991,119 | S 44,888,535 S 58,693,320
ROW Acquisition *°X®) $ S 60,162,447 | $ 4,574,280 ' $ 269,886,482 | S 274,460,762 S 334,623,209
Construction D-B, CP-1 #W® $ 82,267,382 | $ 29,965,186 | S 280,496,765 S 310,461,952 S 392,729,334
Construction CP2-3, CP4 ) s 64,479,680 S 64,479,680 S 64,479,680
Totals S 515,146 $ 960,801  $ 848,696 $ 3,481,936  $ 5,110,432  $ 4,806,280  $ 8,755,128 $ 167,715,809 $ 41,714,079 S 763,697,965 S 805,412,045 S 997,606,273
Source/Notes:
(1) Resource Agency costs updated from estimates and legal costs separated; shifts in FY10/11 - FY12/13 totals due to updates to RA expenditures
(2) Station Area Planning and Southern CA Improvements delayed due to city budgets in Gilroy, Merced and Fresno; updated forecast/YTD costs for FY14-15
(3) Cells highlighted in gray are not applicable in those fiscal years
(4) Includes SR-99 alignment
(5) Adjustments to schedule reduced costs for CP1/CP2-3 ROW, PCM and DB efforts in FY14-15
(6) YTD ROW Acquisition decrease of ~$25m due to updated expenditures for Aug
Italics = forecast
Progra ota
Program 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Sept YTD 14-15 Forecast 14-15 Total 14-15 Total
PMT, RC, Administrative, Construction subtotal $ 9,843,123 | $ 14,755,946 | $ 30,199,323 | $ 128,758,733 | $ 171,364,973 | $ 144,877,316 | $ 151,162,565 | $ 298,705,781 | $ 65,711,280 | S 865,000,045 | S 930,711,326 | $ 1,880,379,086
Cumulative Total Expenditures S 9,843,123 | $ 24,599,069 | $ 54,798,392 | $ 183,557,125 | $ 354,922,098 | $ 499,799,414 | $ 650,961,979 | $ 949,667,761 | $  1,015,379,041
Source/Notes:
(1) Data sourced from the CHSRA Quarterly Budget Update (June 30, 2014)

Program Total 2006-2013 ($ millions) State Match to ARRA (S millions)
* Total liability is $350M as of October 2014 State Funds S 526 approx total FY 2010 - 2013 ¥ S 102 approx total

Federal Funds S 425 approx total Project-to-Date S 102

Total 2006-2013 S 951

Total Project Expenditures with Forecasts 1 10/27/2014



